

TSMC Typhoon Morakot Relief Project

2009/09/01

- Added two elementary schools, bringing total number of schools served to 94.
 - With the project team's heavy investment of manpower and resources, 42 schools have been completely repaired, and the remaining schools are more than 90% repaired (not including the two additional schools noted above).
 - All schools have started classes on time on August 31, and electricity has been restored to normal. Kitchen facilities were also providing meals on the first day of school. We are glad to see that students are happily attending classes and enjoying meals in a safe school environment.
 - The remaining tasks requires more long-term repair work, including repair of generators, ordering new cabinets, and repairing fences. The project team will continue repair work without disrupting classes.
- Damage and Repair Work in Selected Schools



Flooding on Campus



Flooding in the basement level



Persistent floodwaters



A flooded classroom



TSMC colleagues and supplier partners
survey damage



Inspection of dismantled electrical components



A collapsed wall



A school gate washed out of place



A flooded generator



A flooded switching room



Collapsed fencing on a basketball court



Damaged kitchen facilities



Damaged ceilings and walls



Repairs in progress



Repairs complete



Damaged flooring



Repairs in progress



Repairs complete



A partially restored campus



Repairs complete



Children return to class on 8/28



A notice of thanks on the gate of Yangming Elementary School